

Bounded End-to-End Capstone

Session 19 of 19 | 3 hours

The capstone is a delivery decision

Success is one reviewed feature change or plan that another person can continue safely.

Do not build a complete application, deploy, or demonstrate tools.

The capstone measures judgment

Learners should make a small delivery decision that another person can inspect and continue. More code is not a better result.

The trainer evaluates whether the team:

- reduced a broad request to a bounded slice;
- used the prior decision and specification artifacts;
- gathered enough evidence to approve, revise, or pause;
- left a usable handover record.

Start with a deliberately narrow slice

Too broad	Capstone - sized
"Build bookmark management"	"Create one bookmark with validation"
"Improve the release process"	"Add a reviewed CI check for one path"
"Automate triage"	"Produce a draft-only triage recommendation"

One slice should have a clear acceptance result and a natural stopping point. Reduce the scope again if it needs many owners or a long design debate.

The handover should survive the session

Decision: approve, request changes, or pause
Scope: what this change covers and excludes
Evidence: checks, review, and open risks
Owner: who takes the next action and by when

Chat history is useful context. It is not the delivery artifact.

Required inputs

- Session 17 decision record: allowed path, data boundary, meter, reviewer, and fallback.
- Session 18 handoff: goal, scope, constraints, acceptance criteria, tasks, and checks.

One implementation-ready issue

Goal: Implement POST /api/bookmarks.

Scope: Validate the documented Bookmark fields and response format.

Constraints: In-memory storage, synthetic data, approved dependencies only.

Done: Focused tests cover valid create, validation errors, and duplicate URLs.

Delivery paths

Path	Use
Approved cloud agent	One scoped issue and one reviewable pull request
Approved local agent mode	Work in the approved sandbox
Manual	Implement the same issue
Prepared change	Produce a reviewable patch plan

Governance gate

Before implementation, confirm the repository, data, tools, dependencies, MCP servers, meter, stop condition, and reviewer.

Stop when a boundary is unclear.

Review and handover

Check the acceptance criteria, scope, validation, tests, dependencies, and governance.

Record one decision: approve, request changes, or pause.

Lab time plan

Phase	Time
Select and review the issue	20 min
Establish baseline and checks	20 min
Implement one slice	40 min
Review and hand over	40 min